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87 APR 1987

MEMORANDUM FOR: Chief, Building Planning Staff
Office of Logistics

FROM: | |
Chief, Policy and Plans Group
Office of Security
SUBJECT: New Building Security Costs (FY 1984 - FY 1987)

The Office of Security projects the following funds will be
required to accomplish security-related tasks in connection with
the new building construction during fiscal years 1984 through
1987. This funding profile is predicated on the construction
schedule you outlined on 26 April 1982:

FY 1984 CONSTRUCTION ACTIVITY:

(1) Begin construction of the parking garage and
of the road complex.

(2) Construction of the reception center might
begin.

(3) Excavation of the main building site is
expected to begin sometime during last half of FY 1984.

FY 1985 CONSTRUCTION ACTIVITY:

(1) Construction completed on parking garage, road
complex and reception center.

(2) Pour main building foundations, erect
structural steel/columns. Possibly get building under
roof.
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FY 1986 CONSTRUCTION ACTIVITY:

(1) Complete building exterior.
(2) Complete major interior work.

FY 1987 CONSTRUCTION ACTIVITY:

(1) Finish interior work

*Projected occupancy - Mid-FY 1987.

*

Attachments

There will be an 18-month window to move from
outbuildings to Headquarters complex.
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